

ADMINISTRATIVE - INTERNAL USE ONLY

Bldg 86. 3-2

MEMORANDUM FOR: Comptroller

THROUGH : Deputy Director (Support)
SUBJECT : Additional Work for [redacted]

STATINTL

1. This memorandum contains a recommendation for the Comptroller's approval. Such recommendation is contained in paragraph 6.

STATINTL

STATINTL

2. As you are aware, we accomplished modification of [redacted] on an urgent basis in order to meet the 1 January 1963 target date for occupancy. In order to accomplish this scheduled completion, we accepted no changes in requirements after April 1962 that would delay completion of the project, although MPIC requested a number of such changes.

3. MPIC has requested that certain changes and additions in the above category now be made and charged against construction funds. Under a normal construction program, such changes would doubtless have been approved and accomplished by change order to the construction contract; however, every effort has been made to terminate the CPFF Construction Contract. The General Services Administration (GSA) is in the final stages of such termination. It is therefore proposed to accomplish this additional work by GSA group forces and/or lump-sum contract through GSA, and charge such work to the construction account.

4. The work requested is described in the attached memorandum from MPIC. The GSA prepared the cost estimate of \$116,000 in collaboration with MPIC and Agency engineers.

5. The GSA has furnished us an estimate of \$747,563 that will remain in the construction account after liquidation of all obligations now outstanding under the construction program.

ADMINISTRATIVE - INTERNAL USE ONLY UL 3 1870

ADMINISTRATIVE

SUBJECT: Additional Work for [redacted]

STATINTL

STATINTL

6. It is recommended that, in view of the above circumstances, approval be granted for expenditure of \$116,000 from the construction account, [redacted] for accomplishing the work requested in the attachment.

STATINTL

[redacted]
Acting Director of Logistics

Attachment:

As Stated

CONCURRENCE:

Signed

9 APR 1963

Deputy Director (Support)

Date

The recommendation contained in paragraph 6 is approved:

25 Apr 63

Date

J

JOHN A. BROSS
Comptroller

Distribution:

Orig. - OL Files, w/att.
✓ - DD/S, w/att. Chrono Subject [redacted]
1 - Comptroller, w/att.
1 - NPYC
1 - OL/NRCC/Off., w/att.
1 - OL/NRCC/Chrono, w/att.
1 - D/L Chrono, w/hold
1 - OL Suspense, w/att., w/hold
1 - OL/LSD, w/att.

STATINTL

OL/NRCC [redacted]
(28 March 1963)

WLR 6 17 1963

9-2012

2

ADMINISTRATIVE

ALL USE ONLY